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CCR No. 97- 0548 Logged Date 4/10/97 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release B Change Class I

Title (description)
Update Release B.0 SMC HW Baseline

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech
None Reference
None
RTM Change I:I Start New Baseline I:I
Problem

Update the SMC HW diagram.

Proposed Solution
Review updated HW diagram and approve.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS CEief | FOs [] M&O []
ng
Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontret [7] Sys.Eng [] SysXerf |
cpt
Cost: None [X] Small [] Medium [T] Large []
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator ~ C. Van Steenberg, Const. Ofc. Charleen Van Steenberg

Signature Date
Office  Const. Mgr. Office Manager Chip Schwartz

Signature Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved I:l

CCB Chairperson Ramsey Billups
Signature Date
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